
 U.S. ATLAS M&O Estimate 
 Cost Book AY$ 
U.S. ATLAS M&&O Estimate Cost  1/10/2008 4:59:05 PM 
WBS Number: 3.7 Description: Common Funds 

 Institution : BNL-common Contact R. Ernst 

Common costs assessed by CERN on each collaborating country for operation of the experiment. 
                                      Level of EffortBasis of Estimate: 
                                      The funding requirements come from an ATLAS Report, ARN5, for A costs, which provides Details of 
Estimate:   
the estimates for all of ATLAS common costs. The US share is determined from the draft CERN MOU for Operations  
and is based upon the percentage of authors. Includes 412.5f CHf dues per year, beginning in FY04. 
Estimates derived from ATLAS_A_300805.xls, US sharing percentage based upon authorship (15.9%), and an  
exchange rate of 1.1Chf=$1. These estimates include magnets, TDAQ and TC General. 
U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 13312 0 0 13312 0 0 13312 0 0.0 0.0 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 3347.0 2504.0 2487.0 2487.0 2487.0 13312.000 

R Total 0.0 0.0 3347.0 2504.0 2487.0 2487.0 2487.0 13312.000 

Total 0.0 0.0 3347.0 2504.0 2487.0 2487.0 2487.0 13312.000 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 4:59:05 PM 
WBS Number: 3.7.1 Description: Common Funds (BNL) 

 Institution : BNL-common Contact R. Ernst 

                                      Estimates derived from ATLAS_A_june05.xls, US sharing percentage based upon Details of Estimate:   
authorship, and an exchange rate of 1.1Chf=$1. These estimates include magnets, TDAQ and TC General. 
Labor is accounting services at CERN for US ATLAS. This is a contribution in kind, and is credited to our Category A  
contributions, hence the total is equal to that shown in ATLAS_A_june05_kane_summ.xls 
U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 11057 0 0 11057 0 0 11057 0 0.0 0.0 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 1091.5 2504.0 2487.0 2487.0 2487.0 11056.500 

R Total 0.0 0.0 1091.5 2504.0 2487.0 2487.0 2487.0 11056.500 

Total 0.0 0.0 1091.5 2504.0 2487.0 2487.0 2487.0 11056.500 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 4:59:06 PM 
WBS Number: 3.7.2 Description: Common Funds (Nevis) 

 Institution : Columbia  U.  (Nevis  Laboratory) Contact R. Ernst 

U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 1092 0 0 1092 0 0 1092 0 0.0 0.0 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 1091.5 0.0 0.0 0.0 0.0 1091.500 

R Total 0.0 0.0 1091.5 0.0 0.0 0.0 0.0 1091.500 

Total 0.0 0.0 1091.5 0.0 0.0 0.0 0.0 1091.500 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 4:59:06 PM 
WBS Number: 3.7.3 Description: Common Funds (C&I) 

 Institution : Columbia  U.  (Nevis  Laboratory) Contact R. Ernst 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 1164 0 0 1164 0 0 1164 0 0.0 0.0 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 1164.0 0.0 0.0 0.0 0.0 1164.000 

R Total 0.0 0.0 1164.0 0.0 0.0 0.0 0.0 1164.000 

Total 0.0 0.0 1164.0 0.0 0.0 0.0 0.0 1164.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

 Page 5 of 5 


